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ESTIMATE RUN 05/28/2008

ESTIMATE SUMMARY 11:08:42

CONTID: C15661R        ESTIMATE NO: 0002 PROG 2005

PCN: 15661R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 Culvert Repairs PERCENT TIME:

PROJECT NO: BR R300-130                   

R3 Culvert Repairs

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 05/27/2008 DATE TIME STARTED 01/08/2008

5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008

 DATE AWARDED 10/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 01/08/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,203,154.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 985,828.25 NON-PARTICIPATING 308,141.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-51,449.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,074.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

46.31%

645,978.75

308,141.00

256,691.07

248,616.84

$

$

$

$

650.00

556,525.50

557,175.50

86,741.54

643,917.04

-14,375.27

0.00

629,541.77

0.00

AMOUNT DUE 629,541.77 248,616.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 248,616.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

11.0



CONTID: C15661R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15661R-BID   ESTIMATE RUN 05/28/2008

PROJECT: BR R300-130                   ESTIMATE NO: 0002 11:08:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 84.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

202-00035  
 

0010 REMOVAL OF END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

202-00037  
 

0015 CLEAN CULVERT 1.000 0.000

EACH 1.000 875.00

875.00000 1.000 875.00

202-04002  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 92.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

203-00060  
 

0025 COMBINATION LOADER 16.000 0.000

HOUR 11.000 990.00

90.00000 11.000 990.00

203-01594  
 

0030 STRUCTURE EXCAVATION 92.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

206-00000  
 

0035 SHORING 1.000 0.000

L S 0.000 0.00

15,500.00000 0.000 0.00

206-01750  
 

0040 EROSION LOG (8 INCH) 90.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

208-00007  
 

0045 EROSION BALES (WEED FREE) 72.000 6.000

EACH 0.000 0.00

25.00000 6.000 150.00

208-00011  
 

0050 SILT FENCE 420.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

208-00045  
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PCN: 15661R-BID   ESTIMATE RUN 05/28/2008

PROJECT: BR R300-130                   ESTIMATE NO: 0002 11:08:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00205  
 

0065 RESET FENCE 100.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

210-01000  
 

0070 *SEEDING (NATIVE) 0.150 0.000

ACRE 0.000 0.00

17,000.00000 0.000 0.00

212-00006  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 227.000 0.000

SY  0.000 0.00

1.75000 0.000 0.00

216-00041  
 

0080 *CONCRETE CLASS B 84.500 5.000

CY  79.000 42,265.00

535.00000 84.000 44,940.00

601-01000  
 

0085 *REINFORCING STEEL 8,827.000 0.000

LB  8,827.000 8,827.00

1.00000 8,827.000 8,827.00

602-00000  
 

0090 *REINFORCING STEEL (EPOXY COATED) 1,183.000 0.000

LB  1,183.000 2,957.50

2.50000 1,183.000 2,957.50

602-00020  
 

0095 *CULVERT LINING (24 INCH)(SPECIAL) 93.000 0.000

LF  0.000 0.00

950.00000 0.000 0.00

603-00025  
 

0100 *CULVERT LINING (42 INCH) 395.000 0.000

LF  0.000 0.00

255.00000 0.000 0.00

603-00042  
 

0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 270.000

LF  0.000 0.00

79.45733 270.000 21,453.48

0105 *CULVERT LINING (48 INCH) 508.000 0.000

LF  0.000 0.00

285.00000 0.000 0.00

603-00048  
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PCN: 15661R-BID   ESTIMATE RUN

PROJECT: BR R300-130                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 515.000

LF  0.000 0.00

91.37590 515.000 47,058.59

0110 *CULVERT LINING (48 INCH)(SPECIAL) 105.000 105.000

LF  0.000 0.00

1,880.00000 105.000 197,400.00

603-00049  
 

0115 *CULVERT LINING (54 INCH) 486.000 0.000

LF  320.000 100,800.00

315.00000 320.000 100,800.00

603-00054  
 

0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 491.000

LF  -320.000 -34,113.67

106.60523 171.000 18,229.49

0120 24 INCH CORRUGATED STEEL PIPE 84.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-10240  
 

0125 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

603-30024  
 

0130 *MOBILIZATION 1.000 0.500

L S 0.500 39,000.00

78,000.00000 1.000 78,000.00

626-00000  
 

0135 *FLAGGING 1,200.000 53.500

HOUR 109.500 2,737.50

25.00000 163.000 4,075.00

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 0.000 0.00

220.00000 0.000 0.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 60.000 8.000

DAY 9.000 5,850.00

650.00000 17.000 11,050.00

630-00012  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.500

EACH 6.500 286.00

44.00000 7.000 308.00

630-80341  
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PCN: 15661R-BID   ESTIMATE RUN 05/28/2008

PROJECT: BR R300-130                   ESTIMATE NO: 0002 11:08:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 8.000

EACH 17.000 850.00

50.00000 25.000 1,250.00

630-80342  
 

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.500

EACH 0.000 0.00

55.00000 0.500 27.50

630-80358  
 

0165 *PORTABLE MESSAGE SIGN PANEL 20.000 7.000

DAY 0.000 0.00

110.00000 7.000 770.00

630-80359  
 

0170 *DRUM CHANNELIZING DEVICE 88.000 22.000

EACH 22.000 858.00

39.00000 44.000 1,716.00

630-80360  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 3.000

EACH 5.000 220.00

44.00000 8.000 352.00

630-80363  
 

0180 *TRAFFIC CONE 150.000 37.500

EACH 0.000 0.00

11.00000 37.500 412.50

630-80380  
 

0185 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A FUEL COST ADJUSTMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 F/A GROUT OVERRUN 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0205 F/A RAILROAD FLAGGING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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PCN: 15661R-BID   ESTIMATE RUN 05/28/2008

PROJECT: BR R300-130                   ESTIMATE NO: 0002 11:08:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CULVERT LINING (40 INCH) CO 2 395.000 0.000

LF  395.000 100,725.00

255.00000 395.000 100,725.00

603-00040  
 

0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 247.000

LF  -247.000 -17,336.26

70.18729 0.000 0.00

CAT 0200 $256,691.07 643,267.06CURRENT AMT 1,202,504.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0215 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

620-00020  
 

CAT 0400 $0.00 650.00CURRENT AMT 650.00 $$

PROJECT TOTAL 256,691.07 $ 643,917.06CURRENT AMT 1,203,154.25 $$


